(c) the measures proposed to put a halt to the height of the Dam and stop construction of the crest gate?

THE MINISTER OF WATER RESOURCES (SHRI JANESHWAR MISHRA): (a) to (c) Bachawat Tribunal Award has not specified the height of Almatti Dam. Centre would have no objection to any consensus decision arrived at without violating the Tribunal Award.

Declaring Dumariaganj As Flood Affected Area in Uttar Pradesh

2707. SHRI RAM NATH KOVIND:
DR. RANBIR SINGH:

Will the Minister of WATER RESOURCES be pleased to state:

(a) whether Government have been requested to declare Dumariaganj in Siddharthanagar district of Uttar Pradesh as a flood affected area;

(b) if so, the details thereof?

(c) whether any action has since been taken on these requests; and

(d) if so, the details thereof; and if not, the reasons therefor?

THE MINISTER OF WATER RESOURCES (SHRI JANESHWAR MISHRA): (a) No, Sir.

(b) to (d) Does not arise.

Allocation of Fund for the Accelerated Irrigation Benefits Programme

2708. SHRI P. SOUNDARAJAN:
SHRI O.S. MANIAN:

Will the Minister of WATER RESOURCES be pleased to state:

(a) whether it is fact that Rs. 27.70 crores has been allocated for the Accelerated Irrigation Benefits Programme for five States;

(b) if so, whether Tamil Nadu has been provided with such funds; and

(c) if not the reasons therefor?

THE MINISTER OF WATER RESOURCES (SHRI JANESHWAR MISHRA): (a) to (c) An amount of Rs. 818.50 crores has been approved as Central Loan Assistance (C.L.A.) under the Accelerated Irrigation Benefit Programme (A.I.B.P) during 1996-97 for 52 projects of 18 States out of which an amount of Rs. 40.00 crores has been allocated to Tamil Nadu.

मध्य प्रदेश में सिंचाई परियोजनाओं को पूरा करना

2709. **श्री अजीत जोगी:** क्या **जल संसाधन** मंत्री यह बताने की कृपा करेंगे कि:

(क) मध्य प्रदेश में कौन-कौन सी बड़ी और मध्यम सिंचाई परियोजनाओं का निर्माण कार्य अपनी निर्धारित समय-सीमा से पीछे है;

(ख) इसके क्या कारण हैं और इसके परिणामस्वरूप लागत में कितनी वृद्धि हुई है;

(ग) क्या मध्य प्रदेश सरकार ने इन परियोजनाओं को आठवीं पंचवर्षीय योजना की शेष अवधि के दौरान पूरा करने हेतु वित्तीय सहायता के लिए केन्द्रीय सरकार को कोई प्रस्ताव भेजा है; और

(घ) यदि हां, तो सरकार ने इस संबंध में क्या कदम उठाए हैं?

जल संसाधन मंत्री (श्री जनेश्वर मिश्र): (क) और (ख) वृहद परियोजनाओं के लिए 10 वर्षों तथा मध्यम परियोजनाओं के लिए 5 वर्षों की सामान्य कार्यान्वयन अवधि मानते हुए मध्य प्रदेश में 22 वृहद एवं 34 मध्यम परियोजनाएं निर्धारित समय से पीछे चल रही हैं। इन परियोजनाओं की मूल अनुमानित लागत और नवीनतम अनुमानित लागत सभा पटल पर रखे गए विवरण में दी गई है (नीचे देखिए)। परियोजनाओं के पूरे होने में कोषों की कमी, भूमि अधिग्रहण, परियोजना के कारण बेदखल हुए लोगों का पुनर्वास एवं पुनर्स्थापन, वन एवं पर्यावरणीय दृष्टि से स्वीकृति, अपर्याप्त अन्वेषण और परियोजनाओं की सीमा में परिवर्तन के कारण विलंब होता है।

(ग) और (घ) केन्द्र सरकार ने 1996-97 के दौरान त्वरित सिंचाई लाभ कार्यक्रम के अंतर्गत तीन चल रही परियोजनाओं के लिए मध्य प्रदेश को 86.00 करोड़ रुपए की धनराशि केन्द्रीय ऋण सहायता के रूप में अनुमोदित की है।

विवरण

मध्य प्रदेश में नियत समय सीमा से पीछे चल रहे निर्माण कार्य वाली बड़ी और मझौली सिंचाई परियोजनाओं के ब्यौरे

क्र०सं०	परियोजना का नाम	योजना की शुरूआत	अनुमानित लागत करोड़ रुपये		लागत वृद्धि करोड़ रुपये	पूरा होने की संभावित तिथि
			मूल	नवीनतम		
1	2	3	4	5	6	7
	बृहद परियोजनाएं					
1.	हसदेव बंगो	78-80	115.30	692.88	577.58	नवीं योनजा के आगे
2.	महा नदी जलाशय	IV	अनुमोदित नहीं	961.60	—	-वही-
3.	अपर वैन गंगा	V	50.60	149.88	99.28	नवीं योजना
4.	तनवर	78-80	24.38	24.40	0.02	8वीं योजना
5.	कोलार	IV	25.75	157.40	131.65	नवीं योजना
6.	पेयरी	IV	4.97	33.54	28.57	नवीं योजना
7.	जोंक	IV	4.14	46.38	42.24	नवीं योजना
8.	पोदर	V	2.94	38.28	35.34	-वही-
9.	सिन्ध फेज-I	IV	4.95	56.43	51.48	-वही-
10.	सम्राट अशोक सागर (हलाली)	78-80	13.06	20.57	7.51	8वीं योजना
11.	उर्मिल (आई०एस०)	V	8.56	20.70	12.14	-वही-
12.	बाणसागर (आई० एस०) यूनिट-I	V	91.31	600.03	508.72	नवीं योजना के आगे
	यूनिट-II	V	344.66	537.96	193.30	-वही-
13.	राजघाट यूनिट-I	V	123.22	133.50	10.28	नवीं योजना
	यूनिट-II	V	46.15	309.21	263.06	-वही-
14.	बनियानपुर (बाया तट नहर)	V	18.40	85.83	67.69	-वही-
15.	बावनथाडी (आई०एस०)	VI	11.82	89.78	77.96	-वही-
16.	माही	VI	27.10	129.70	102.60	-वही-
17.	तवा	II	20.24	135.00	114.76	8वीं योजना
18.	इंदिरा सागर	VI	594.36	752.16	157.80	8वीं योजना से आगे
19.	मान	VI	44.10	94.00	49.90	नौवीं योजना

1	2	3	4	5	6	7
20.	जोबत	VI	30.75	61.69	30.94	-वही-
21.	रानी अवंती बाई सागर (बारगी)	V	566.34	742.84	176.50	नौवीं योजना से आगे
22.	माहन	VI	39.00	95.68	56.68	नौवीं योजना
	कुल		2212.01	5007.83	2795.82	
	मध्य परियोजनाएं					
1.	छंदौरा	78-80	2.93	15.06	12.13	8वीं योजना
2.	चुंदाला	78-80	2.18	14.20	12.02	9वीं योजना
3.	मटियारी	V	4.89	48.20	43.31	-वही-
4.	डेजला दीवादा	VI	16.40	50.12	33.72	-वही-
5.	मटिया घोती	78-80	1.61	20.00	18.39	8वीं योजना
6.	छिरपानी	VI	8.57	30.90	22.33	9वीं योजना
7.	पिपारिया नल्ला	V	3.90	13.73	9.83	-वही-
8.	बलार	V	2.67	10.90	8.23	8वीं योजना
9.	शिवनाथ डायवर्शन	V	0.40	7.77	7.73	9वीं योजना
10.	कलियासोती	78-80	9.33	55.63	46.30	-वही-
11.	तिल्लारी	78-80	5.77	36.46	30.69	8वीं योजना
12.	छोरल	78-80	3.97	27.40	23.43	-वही-
13.	धोलावाद	78-80	4.68	18.04	13.36	9वीं योजना
14	कन्हरग्राम	VI	5.22	16.70	11.48	8वीं योजना
15.	बन्गार	V	2.09	7.74	5.65	9वीं योजना
16.	घुंघुटा	V	1.99	39.10	37.11	-वही-
17.	बानली	V	3.13	17.75	14.62	8वीं योजना
18.	गोमाख	78-80	3.51	29.00	25.49	-वही-
19.	दूधी	78-80	2.86	19.70	16.84	9वीं योजना
20.	बुधाना	78-80	1.99	21.60	19.61	8वीं योजना
21.	वारवई	VI	5.23 (1983)	15.40	10.17	9वीं योजना
22.	लखुंदर	VI	4.27	27.40	23.13	9वीं योजना

1	2	3	4	5	6	7
23.	रामपुर खुर्द	78-80	1.51	10.90	9.39	8वीं योजना
24.	गोपाल एलआईएस	VII	3.44 (1981)	9.50	6.06	9वीं योजना
25.	बंदिया नल्ला	VI	1.80	11.46	9.66	-वही-
26.	गेज	VI	8.79	29.85	21.06	-वही-
27.		(तकनीकी सलाहकार समिति)				
27.	मांद डायवर्शन	V	2.89	46.59	43.70	9वीं योजना
28.	बिलासपुर डायवर्शन	V	0.95	6.30	5.35	-वही-
29.	केसर तेदा	VI	6.02	35.03	29.01	-वही-
30.	कनवारी लिफ्ट	VI	1.03	3.80	2.77	-वही-
31.	माहौर	VI	18.67	43.67	25.00	-वही-
		(तकनीकी सलाहकार समिति)				
32.	बाह	VI	13.90	52.40	38.42	-वही-
33.	सागर	VI	10.63	32.80	22.17	-वही-
34.	सौक-सुवर्णरेखा	VII	अनुमोदित नहीं	13.30	—	-वही-
	कुल		166.50	825.10	658.60	

Projects under Accelerated Irrigation Benefits Programme

2710. SHRI SANATAN BISI: Will the Minister of WATER RESOURCES be pleased:

(a) the projects included in the "Accelerated Irrigation Benefits Programme" during the year 1996-97;

(b) the details of achievements of the Projects till date;

(c) the per cent increase in the net irrigated area after completion of the projects; and

(d) the number of projects being implemented in the drought prone area?

THE MINISTER OF WATER RESOURCES (SHRI JANESHWAR MISHRA): (a) to (d) 52 projects having an irrigation potential of 10.3 million hectares which is about 17.7% of ultimate irrigation potential of 58.5 million hectares from major & medium projects in the country are included in the Accelerated Irrigation Benefit Programme during 1996-97, out of which 19 projects are in the drought-prone districts in various States. A statement giving details is laid on the table of the House.